COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2018

ESTI MATE SUMVARY 14:11: 41

CONTI D C22014

PCN: 22014-BI D

ESTI MATE NO. 0002 PROG

COFRS REPORTI NG CATEGORY: 6

CONTRACT DESCRI PTI ON:
R1 CURB RAMPS- PH 1

PRQIECT NO

CR100- 286

70 WORK DAYS
70 WORK DAYS

TIME CHARGED: 46.5 DAYS TI ME ALLOW

PERCENT TI ME: 66. 43 ORI G TI ME ALLOW

R1 CURB RAMPS- PH 1

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:

NORAA CONCRETE CONSTRUCTI ON CORPORATI ON

39673 E. 160t h AVENUE

KEENESBURG

CURRENT PRQIECT AM:
AWARD PRQJECT AM:
PERCENT COWPLETE:
FUNDS AVAI LABLE:

TOTAL CLAI MS:

APPROVED FOR PAYMENT BY

ARAPAHCE

JEFFERSON

09/ 10/ 2018
10/ 26/ 2017

DATE TI ME STARTED 05/14/2018
05/ 14/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED 12/07/2017

11/13/ 2017 DATE TI ME STOPPED

DATE ACCEPTED

CO 80643 (303) 637-9233 DATE NOTI CE TO PROCEED 05/ 14/ 2018
CURRENT TOTAL THI'S ESTI MATE
$ 484, 179. 00 PARTI Cl PATI NG $ 950. 00 $ 0. 00
$ 435, 528. 00 NON- PARTI Cl PATI NG 347,069. 18 35, 997. 63
71.88% TOTAL EARNI NGS 348, 019. 18 35, 997. 63
$ 136, 159. 82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 348,019. 18 35, 997. 63
$ .00 RETAI NAGE -6,532. 92 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 341, 486. 26 35, 997. 63
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNVENT 0.00 0.00
AMOUNT  DUE 341, 486. 26 35, 997. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 35, 997. 63

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22014-BID ESTI MATE RUN 09/ 10/ 2018
PRQJECT: CR100- 286 ESTI MATE NO 0002 14:11: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 916. 000 916. 000
Sy 0. 000 0.00
25. 00000 916. 000 22,900. 00
0010 202-00203 Renoval of Curb and Gutter 1, 031. 000 1, 019. 000
LF 0. 000 0. 00
12. 00000 1, 019. 000 12, 228.00
0011 202-00210 Rem Conc Pavenent 38. 000 38. 000
Sy 0. 000 0.00
50. 00000 38. 000 1, 900. 00
0015 202-00220 Renoval of Asphalt Mat 203. 000 203. 000
SY 0. 000 0. 00
30. 00000 203. 000 6, 090. 00
0020 202-00250 *Renoval of Pavenent MarKking 1, 260. 000 0. 000
SF 832. 000 2,912. 00
3. 50000 832. 000 2,912.00
0025 202-00831 *Rermoval of Traffic Signal Head 6. 000 0. 000
EACH 2.000 370. 00
185. 00000 2.000 370. 00
0030 202-00858 *Renpoval of Pedestal Pole 2.000 1.000
EACH 1. 000 475. 00
475. 00000 2.000 950. 00
0035 202- 00860 *Rermoval of Pedestrian Push Button 5. 000 0. 000
EACH 2.000 82.00
41. 00000 2.000 82.00
0040 203-00100 Mick Excavation 250. 000 0. 000
cY 94. 000 2,632.00
28. 00000 94. 000 2,632.00
0045 208-00035 Aggr egat e Bag 225. 000 225.000
LF 0. 000 0. 00
8. 00000 225. 000 1, 800. 00
0050 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0.00

1, 200. 00000 1. 000 1, 200. 00



CONTI D: C22014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22014-BI D ESTI MATE RUN 09/ 10/ 2018
PRQIECT: CR100- 286 ESTI MATE NO 0002 14:11: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 6. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0060 208-00054 StormDrain Inlet Protection (Type I1I) 9. 000 9. 000
EACH 0. 000 0. 00
275. 00000 9. 000 2,475.00
0065 208- 00056 StormDrain Inlet Protection (Type IIl) 6. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 8. 000
HOUR 0. 000 0. 00
42.00000 8. 000 336. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval) 25. 000 12. 000
HOUR 13. 000 585. 00
45. 00000 25. 000 1,125.00
0080 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0085 208-00207 Erosi on Control Managenent 10. 000 4.000
DAY 3.000 840. 00
280. 00000 7.000 1, 960. 00
0090 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1.000 250. 00
0095 210-00827  *Reset Pull Box 5. 000 3.000
EACH 2.000 960. 00
480. 00000 5. 000 2,400. 00
0096 210-00860 Res Ped Push Button 9. 000 0. 000
EACH 9. 000 621. 00
69. 00000 9. 000 621. 00
0100 210-04010  Adjust Manhol e 5. 000 5. 000
EACH 0. 000 0. 00

550. 00000 5. 000 2,750.00



CONTI D: C22014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 22014-BID ESTI MATE RUN 09/ 10/ 2018
PRQIECT CR100- 286 ESTI MATE NO 0002 14:11: 41
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0105 304-06007  Aggregate Base Course (C ass 6) 250. 000 81.000
CY 13. 000 624. 00
48. 00000 94. 000 4,512. 00
0110 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 88.710
TON 0. 000 0. 00
180. 00000 88. 710 15, 967. 80
0111 412-00800 Conc Pvnt (8 In) (24 Hour) 15. 000 10. 000
Sy 0. 000 0.00
121. 00000 10. 000 1, 210. 00
0115 607-11580 Fence (Tenporary) 3, 335. 000 3, 335. 000
LF 0. 000 0. 00
3. 00000 3, 335. 000 10, 005. 00
0120 608- 00000 Concrete Sidewal k 521. 000 365. 000
Sy 0. 000 0.00
68. 00000 365. 000 24,820. 00
0121 608-00000 Conc Si dewal k (24 Hour) 35. 000 18. 000
SY 0. 000 0. 00
85. 00000 18. 000 1, 530. 00
0125 608-00010 Concrete Curb Ranp 676. 000 676. 000
Sy 0. 000 0.00
120. 00000 676. 000 81, 120. 00
0126 608-00010 Conc Curb Ranp (24 Hour) 83. 000 72.000
SY 0. 000 0. 00
195. 00000 72.000 14, 040. 00
0130 608-00015 Det ect abl e War ni ngs 191. 000 152. 000
SF 14.000 868. 00
62. 00000 166. 000 10, 292. 00
0135 609-21010 Curb and CGutter Type 2 (Section I-B) 34. 000 34. 000
LF 0. 000 0. 00
32. 00000 34. 000 1, 088. 00
0136 609-21010 Cand GTy 2 |-B (24 Hour) 10. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D: C22014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22014-BI D ESTI MATE RUN 09/ 10/ 2018
PRQIECT: CR100- 286 ESTI MATE NO 0002 14:11: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 609-21020 Curb and Gutter Type 2 (Section |I-B) 514. 000 376. 000
LF 0. 000 0. 00
32. 00000 376. 000 12,032. 00
0141 609-21020 Cand GTy 2 I1-B (24 Hour) 72.000 48. 000
LF 0. 000 0. 00
35. 00000 48. 000 1, 680. 00
0142 613-00100 1 In Elec Cond 102. 000 0. 000
LF 102. 000 5,304. 00
52. 00000 102. 000 5, 304. 00
0143 614-72860 Ped Push Button 2.000 0. 000
EACH 2.000 460. 00
230. 00000 2.000 460. 00
0144 614-72863 Ped Push Button Post Assem 5. 000 0. 000
EACH 5. 000 8, 625. 00
1, 725. 00000 5. 000 8, 625. 00
0145 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
5, 700. 00000 1.000 5,700. 00
0146 625-00001 Const Surveying (Hour) 110. 000 108. 000
HOUR 0. 000 0. 00
150. 00000 108. 000 16, 200. 00
0150 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
25, 500. 00000 1. 000 25, 500. 00
0155 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
5, 250. 00000 1. 000 5, 250. 00
0160 627-00002 *Ther mopl asti ¢ Pavenent Marking 1,184. 000 0. 000
SF 480. 000 6, 240. 00
13. 00000 480. 000 6, 240. 00
0165 630-00000  *Fl agging 1, 200. 000 307. 500
HOUR 27. 250 667.63

24.50000 334. 750 8,201. 38
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PCN: 22014-BI D ESTI MATE RUN 09/ 10/ 2018
PRQIECT: CR100- 286 ESTI MATE NO 0002 14:11: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 15. 000 7.000
DAY 1. 000 92. 00
92. 00000 8. 000 736. 00
0175 630-00012 *Traffic Control Management 40. 000 18. 000
DAY 5. 000 2,400. 00
480. 00000 23.000 11, 040. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
92. 00000 0. 000 0. 00
0185 630-80341  *Construction Traffic Sign (Panel Size A) 91. 000 35. 000
EACH 0. 000 0. 00
92. 00000 35. 000 3, 220. 00
0190 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000 0. 000
EACH 0. 000 0.00
92. 00000 0. 000 0. 00
0195 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 5. 000 3. 000
Type
ype) EACH 0. 000 0. 00
465. 00000 3. 000 1, 395. 00
0200 630-80360  *Drum Channel i zi ng Device 200. 000 16. 000
EACH 0. 000 0. 00
35. 00000 16. 000 560. 00
0205 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 0. 000
EACH 8. 000 280. 00
35. 00000 8. 000 280. 00
0210 630-80380 *Traffic Cone 150. 000 100. 000
EACH 0. 000 0.00
10. 00000 100. 000 1, 000. 00
0215 630-80393 *Stackabl e Vertical Panels 80. 000 48. 000
EACH 0. 000 0. 00
35. 00000 48. 000 1, 680. 00
0220 630-85041 *Mobi | e Attenuat or 50. 000 3. 000
DAY 2.000 960. 00

480. 00000 5. 000 2,400. 00



CONTI D:

CAT NO0200

0225 700-70010

0230

700-70011

0235

700- 70034

0240

700- 70034

0241 700- 70060

CAT NO0400

0245 620- 00020

C22014
22014-BI D
CR100- 286
| TEM
DESCRI PTI ON
ROADWAY
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Erosion Control

F/ A Landscape

F/ A Adj ust

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

Curb Ranp Uilities

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
8, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
950. 00000
CAT 0400  CURRENT AMT $

PRQIECT TOTAL

CURRENT AMT $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

483,229.00 %

1. 000
0. 000
1.000

484,179.00 %

Page 7

ESTI MATE RUN 09/ 10/ 2018

35, 997.

35, 997.

14:11:41
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00
63% 347,069.18

.00
950. 00
00$ 950. 00
63$  348,019.18



